Phase: Construction Iteration:1 Start Date: Mar 9, 2020 End Date: Mar 19, 2020

Core Workflows / Disciplines	Use Case/ Requirements	Activity/ Task	Time (hours	Resources(rol e)
Requireme nt	N/A	N/A	N/A	N/A
Analysis	N/A	N/A	N/A	N/A
Design	N/A	N/A	N/A	N/A
Implement	ViewsPlayerHandicap	ViewsPlayerHandicap -Primary scenario(Member) Implementing Object Oriented Design	6	1 Component Engineer
		ViewsPlayerHandicap -Primary scenario(MembershipCommit tee) Implementing Object Oriented Design	6	
	RecordsPlayerScores	RecordsPlayerScores -Primary scenarioPlayer) Implementing Object Oriented Design	3	
	ViewsMemberAccount	ViewsMemberAccount -Primary scenario(Member) Implementing Object Oriented Design	3	
	ReviewsMembershipApplicat ion	ReviewsMembershipApplicati on -Primary scenario(MembershipCommit tee) Implementing Object	3	

		Oriented Design		
Test	BooksTeeTime	BooksTeeTime -Primary scenario(Player-Gold)  Testcase Test Procedure Execution of test	2	
		-Secondary scenario(Player-Silver)	2	1 Test Engineer
		-Secondary scenario(Player-Bronze)	2	
		-Secondary scenario(Clerk)      Testcase     Test Procedure     Execution of test	2	
		-Secondary scenario(Pro-shop staff)	2	
	ModifiesTeeTime	ModifiesTeeTime -Primary scenario(Player-Gold)  Testcase Test Procedure Execution of test	2	
		-Secondary scenario(Player- Silver)	2	

	<ul><li>Testcase</li><li>Test Procedure</li><li>Execution of test</li></ul>		
	-Secondary scenario(Player-Bronze)  • Testcase • Test Procedure • Execution of test	2	
	<ul> <li>Secondary scenario(Clerk)</li> <li>Testcase</li> <li>Test Procedure</li> <li>Execution of test</li> </ul>	2	
	-Secondary scenario(Pro-shop staff)  • Testcase • Test Procedure Execution of test	2	
MakesStandingTeeTimeRequ est	MakesStandingTeeTimeReque st -Primary scenario (Shareholder member)  • Testcase • Test Procedure • Execution of test	2	
CancelsStandingTeeTimeReq uest	CancelsStandingTeeTimeRequest -Primary scenario (Shareholder member)  • Testcase • Test Procedure • Execution of test	2	
Reviews Membership Application	ReviewsMembershipApplicati on -Primary scenario (MembershipCommittee)  • Testcase	2	

	<ul><li>Test Procedure</li><li>Execution of test</li></ul>		
Records Membership Application	RecordsMembershipApplicati on -Primary scenario (MembershipCommittee)	2	
	<ul><li>Testcase</li><li>Test Procedure</li><li>Execution of test</li></ul>		
ViewsMemberAccount	ViewsMemberAccount -Primary scenario(Member)	2	
	<ul><li>Testcase</li><li>Test Procedure</li><li>Execution of test</li></ul>		
ViewsPlayerHandicap	ViewsPlayerHandicap -Primary scenario(Player)	2	
	<ul><li>Testcase</li><li>Test Procedure</li><li>Execution of test</li></ul>		
RecordsPlayerScores	RecordsPlayerScores -Primary scenario (Player)	2	
	<ul><li>Testcase</li><li>Test Procedure</li><li>Execution of test</li></ul>		
	TOTAL:-	55	1 Component Engineer
			1 Test Engineer

## Phase PlanProject Schedule

Phase: Transition

Iteration	Minor Milestone	Start Date	End Date	Time (hours)	Resources (Roles)
1	Beta Release	03/09/2020	3/20/2020	25	1 Componenet Enginner 1 Test Engineers 1 Integrators 1 System Tester
2	Final Release	3/23/2020	04/03/2020	30	1 Componenet Enginner 1 Test Engineers 1 Integrators 1 System Tester
			Total	55	1 Componenet Enginner 1 Test Engineers 1 Integrators 1 System Tester